

5000.2 FINAL Draft
June 2000

Department Of Defense
INSTRUCTION

SUBJECT: Operation of the Defense Acquisition System

REFERENCES

- (a) DoD Directive 5000.1, "The Defense Acquisition System"
- (b) CJCSI 3170.01A, "Requirements Generation System," August 10, 1999
- (c) OMB Circular A-11, Part 3, July 1999 and Supplement Capital Programming Guide: Planning, Budgeting, and Acquisition of Capital Assets, July 1997
- (d) Additional references, see Appendix 2

A. PURPOSE

This Instruction accomplishes the following:

1. Establishes a simplified and flexible management framework for translating mission needs and technological opportunities, based on validated mission needs and requirements, into stable, affordable, and well-managed acquisition programs that include weapon systems and automated information systems;
2. Establishes a general approach for managing acquisition programs while acknowledging that every technology project and acquisition program is unique and that any particular project or program, particularly non-major programs, need not follow the entire process;
3. Consistent with statutory requirements and DoD Directive 5000.1 (reference (a)), authorizes Milestone Decision Authorities (MDAs) to tailor procedures in order to achieve cost, schedule, and performance goals.;
4. Implements DoD Directive 5000.1 (reference (a)), the guidelines of OMB Circular A-11, Part 3(reference (c)), and current laws; and
5. Authorizes, in accordance with DoD Directive 5025.1ⁱ the publication of DoD 5000.2-R that establishes procedures to be followed for Major Defense Acquisition Programs (MDAPs), Major Automated Information Systems (MAISs), and those non-major systems specifically identified in the Regulation.

B. APPLICABILITY AND PRECEDENCE

This Instruction applies to:

1. The Office of the Secretary of Defense (OSD), the Military Departments, the Chairman of the Joint Chiefs of Staff and the Joint Staff, the Unified Combatant Commands, the Defense Agencies, and DoD Field Activities (hereafter referred to collectively as "DoD Components").

**5000.2 FINAL Draft
June 2000**

2. All defense technology projects and acquisition programs. Some requirements, where stated, apply only to MDAPs and MAISs.
3. In general, highly sensitive classified, cryptologic, and intelligence projects and programs shall follow the guidance in this Instruction and DoD 5000.2-R for technology projects and acquisition programs of equivalent acquisition category. The MDA shall approve proposed tailoring of the systems acquisition process for these projects and programs.

C. DEFINITIONS

1. Acquisition Executive. The individual within the Department and Components charged with overall acquisition management responsibilities within his or her respective organization. The Under Secretary of Defense for Acquisition, Technology, and Logistics is the Defense Acquisition Executive responsible for all acquisition matters within the Department or Defense. The Component Acquisition Executives (CAEs) for each of the Components are the Secretary of the Military Departments or the Heads of Agencies with power of re delegation. The CAEs are responsible for all acquisition matters within their respective Component.
3. Acquisition Program. A directed, funded effort designed to provide a new, improved, or continuing materiel, weapon, or automated information system or service capability in response to a validated operational or business need. Acquisition programs are divided into different categories that are established to facilitate decentralized decision-making, execution, and compliance with statutory requirements. Technology projects are not acquisition programs.
4. Automated Information System (AIS). An acquisition program that acquires Information Technology (IT), except IT that:
 - (1) involves equipment that is an integral part of a weapon or weapons system; or
 - (2) is critical to the direct fulfillment of military or intelligence missions and is not used for routine administrative and business applications (including payroll, finance, logistics, and personnel management applications).
5. Information Technology (IT). Any equipment, or interconnected system or subsystem of equipment, that is used in the automatic acquisition, storage, manipulation, management, movement, control, display, switching, interchange, transmission, or reception of data or information.
 - (1) The term "equipment" in this definition means equipment used by a Component directly or used by a contractor under a contract with the Component which (i) requires the use of such equipment, or (ii) requires the use, to a significant extent, of such equipment in the performance of a service or the furnishing of a product.
 - (2) The term "IT" includes computers, ancillary equipment, software, firmware and similar procedures, services (including support services), and related resources.
 - (3) The term "IT" includes National Security Systems (NSSs).

Limitation—The term "IT" does not include any equipment that is acquired by a Federal contractor incidental to a Federal contract. (Clinger-Cohen Act,ⁱⁱ)

**5000.2 FINAL Draft
June 2000**

6. Integrated Product and Process Development (IPPD). A management process that integrates all activities from product concept through production and support, using a multifunctional team, to simultaneously optimize the product and its manufacturing and sustainment processes to meet cost, schedule, and performance objectives.
7. Integrated Product Team (IPT). A multifunctional team assembled around a product or service, and responsible for advising the project leader, Program Manager, or MDA on cost, schedule, and performance of that product. There are three types of IPTs: Program IPTs, Working-level IPTs, and Overarching IPTs.
8. Major Automated Information System (MAIS). An AIS that is (1) designated by ASD(C3I) as a MAIS, or (2) estimated to require program costs in any single year in excess of \$31.5 million in fiscal year (FY) 2000 constant dollars, total program costs in excess of \$126 million in FY 2000 constant dollars, or total life-cycle costs in excess of \$378 million in FY 2000 constant dollars. MAISs do not include highly sensitive classified programs (as determined by the Secretary of Defense). For the purpose of determining whether an AIS is a MAIS, the following shall be aggregated and considered a single AIS: the separate AISs that constitute a multi-element program; the separate AISs that make up an evolutionary or incrementally developed program; or the separate AISs that make up a multi-DoD component AIS program.
9. Major Defense Acquisition Program (MDAP). An acquisition program that is not a highly sensitive classified program (as determined by the Secretary of Defense) and that is: (1) designated by the Under Secretary of Defense (Acquisition, Technology, and Logistics) (USD(AT&L)) as an MDAP, or (2) estimated by the USD(AT&L) to require an eventual total expenditure for research, development, test and evaluation of more than \$365 million in fiscal year (FY) 2000 constant dollars or, for procurement, of more than \$2.190 billion in FY 2000 constant dollars (10 U.S.C. §2430)ⁱⁱⁱ. The estimate shall consider all blocks that will make up an evolutionary acquisition program (to the extent that subsequent blocks can be defined).
10. Major System. A combination of elements that shall function together to produce the capabilities required to fulfill a mission need, including hardware, equipment, software, or any combination thereof, but excluding construction or other improvements to real property. A system shall be considered a major system if it is estimated by the DoD Component Head to require an eventual total expenditure for RDT&E of more than \$140 million in FY 2000 constant dollars, or for procurement of more than \$660 million in FY 2000 constant dollars, or if designated as major by the DoD Component Head (10 U.S.C. §2302(5))^{iv}. The estimate shall consider all blocks that will make up an evolutionary acquisition program (to the extent subsequent blocks can be defined).
11. Milestone Decision Authority (MDA). The individual designated in accordance with criteria established by the USD(AT&L), or by the ASD(C3I) for AIS acquisition programs, to approve entry of an acquisition program into the next phase of the acquisition process.
12. National Security System (NSS). Any telecommunications or information system operated by the United States Government, the function, operation, or use of which (1) involves intelligence activities;

**5000.2 FINAL Draft
June 2000**

- (2) involves cryptologic activities related to national security;
- (3) involves command and control of military forces;
- (4) involves equipment that is an integral part of a weapon or weapons system; or
- (5) subject to limitation below, is critical to the direct fulfillment of military or intelligence missions.

Limitation—Item (5) does not include a system that is to be used for routine administrative and business applications (including payroll, finance, logistics, and personnel management applications. (Clinger-Cohen Act,^v)

- 13. Overarching Integrated Product Team(OIPT) Leader. The person in the Office of the Secretary of Defense who leads the Overarching Integrated Product Team and is responsible for providing an assessment of each assigned program. The OIPT Leader is not in the decisionmaking line of authority for programs.
- 14. Program Executive Officer (PEO). The individual designated in accordance with criteria established by the appropriate Component Acquisition Executive (CAE) to manage a group of acquisition projects and/or programs and appropriately certified under the provisions of the Defense Acquisition Workforce Improvement Act (DAWIA).^{vi} The PEO is an acquisition decision authority for these projects and programs and has no other command responsibilities. Other responsibilities are determined by each CAE.
- 15. Program Manager (PM). The individual designated in accordance with criteria established by the appropriate Component Acquisition Executive to manage an acquisition program and appropriately certified under the provisions of the Defense Acquisition Workforce Improvement Act (DAWIA).^{vii}
- 16. Requirements Authority. The individual within DoD Components charged with overall requirements definition and validation. The Vice Chairman of the Joint Chiefs of Staff (VCJCS), in the role as Chairman of the Joint Requirements Oversight Council (JROC), is the requirements authority for all potential MDAPs and designated defense special interest acquisition programs. As such, the VCJCS is responsible for all requirements matters, including Mission Need Statements, Capstone Requirements Documents, and Operational Requirements Documents. The Requirements Authority for major systems and non-major systems are as specified in CJCSI 3170.01A (reference (a)).
- 17. Technology Project. A directed, incrementally funded effort designed to provide new capability in response to technological opportunities or an operational or business (e.g., accounting, inventory cataloging, etc.) need. Technology projects are “pre-systems acquisition,” do not have an acquisition category, and precede program initiation. Technology is the output of the science and technology program that is used in systems acquisition. The decision authority and information necessary for decisionmaking on each project shall be specified by the appropriate S&T Executive (for projects not yet approved for Milestone A) or by the MDA (for projects past Milestone A).
- 18. Total Ownership Cost (TOC). The sum of financial resources to organize, equip, sustain, and operate military forces to meet national goals, policies, and standards of readiness, environmental compliance, safety, and quality of life concerns. The TOC

**5000.2 FINAL Draft
June 2000**

for Defense systems consists of the costs to research, develop, acquire, own, operate, and dispose of weapon and support systems. It includes direct costs and indirect costs attributable to the systems and infrastructure costs not directly attributable to the system. Product support mainly concerns the portion of TOC that occurs after the system is deployed (the sustainment and disposal phase of a system's life cycle). For purposes of costing, the PM shall use life-cycle costs as defined in DoD 5000.4-M^{viii}

19. Weapon System. An item or set of items that can be used directly by warfighters to carry out combat or combat support missions.

D. IMPLEMENTATION

1. MDAs shall establish mandatory procedures for assigned programs. These procedures shall not exceed the requirements for MDAPs and MAIS acquisition programs established in this Instruction or in DoD 5000.2-R. DoD Component officials shall keep the issuance of any directives, instructions, policy memorandums, or regulations necessary to implement the mandatory procedures contained in this Instruction and DoD 5000.2-R to a minimum. DoD Component officials shall provide copies of all such documents to the USD(AT&L) prior to publication. Waivers or requests for exceptions to the provisions of this Instruction shall be submitted to the USD(AT&L), ASD(C3I), or Director of Operational Test and Evaluation (DOT&E), as appropriate via the CAE. Statutory requirements cannot be waived unless the statute specifically provides for waiver of the stated requirements.
2. DoD Components (including OSD staff offices) shall coordinate proposed policy memorandums and changes to individual sections of this Instruction or DoD 5000.2-R with the Executive Secretary of the Defense Acquisition Policy Steering Group (DAPSG) (see the DAPSG Charter^{ix}) prior to Department-wide staffing of the change. The purpose of this policy is to maintain administrative control of this Instruction and is not intended to imply any approval authority on the part of the Executive Secretary.
3. The DAPSG shall submit proposed changes to the USD(AT&L), ASD(C3I), and DOT&E, who jointly have the authority to change this Instruction. All three officials shall jointly sign future changes. Proposed changes shall be considered annually by the Defense Acquisition Policy Working Group (DAPWG).
4. DoD Directive 5000.1 (reference (a)), this Instruction, and DoD 5000.2-R are located in the Reference Library of the Defense Acquisition Deskbook. Mandatory and discretionary acquisition information, practical advice, and lessons learned are also located in the Deskbook.
5. Programs planned in accordance with the 1996 version of DoDD 5000.1 and DoD 5000.2-R are expected to be executed in accordance with approved program documentation. That documentation shall not be updated solely to satisfy the requirements of this Instruction. Programs already approved to enter Engineering and Manufacturing Development shall continue to follow the sequence of milestones established in their program documentation. The new policies in this Instruction, including the new decision points and phases, shall be applied to efforts that have not yet been approved as acquisition programs (usually pre-Milestone I) unless

5000.2 FINAL Draft
June 2000

otherwise directed by the MDA. The new policies in this Instruction, including the new decision points and phases, shall be applied to programs that are post-Milestone I but that are not yet in Engineering and Manufacturing Development at the discretion of the MDA. For purposes of complying with applicable laws, Milestone A will serve as Milestone 0; Program Initiation, when it occur at or during Component Advanced Development, will serve as Milestone I; Milestone B will serve as Milestone II, and the Full-Rate Production Decision Review will serve as Milestone III. In addition, System Development and Demonstration will serve as Engineering and Manufacturing Development.

**5000.2 FINAL Draft
June 2000**

TABLE OF CONTENTS

Section 1	Characteristics of the Defense Acquisition System
1.1	Integrated Management Framework
1.1.1	Requirements Generation System
1.1.2	Defense Acquisition System
1.1.3	Planning, Programming, and Budgeting System
1.2	Key Attributes of Systems
1.2.1	Information Superiority
1.2.2	Interoperability
Section 2	The Defense Acquisition Management Framework
2.1	Pre-System Acquisition
2.1.1	User Need Activities
2.1.2	Materiel Alternative Requirements Questions
2.1.3	Technological Opportunity Activities
2.1.3.1	S&T Program Content
2.1.3.2	S&T Program Objectives
2.1.3.3	S&T Program Transition
2.1.4	Develop Concepts and Technologies
2.1.4.1	Entrance Criteria
2.1.4.2	Milestone A
2.1.4.3	Concept Exploration
2.1.4.4	Decision Review
2.1.4.5	Program Initiation in Advance of Milestone B
2.1.4.6	Advanced Component Development
2.1	Systems Acquisition
2.2.1	Begin Development and Develop and Demonstrate Systems
2.2.1.1	Entrance Criteria
2.2.1.2	Milestone B
2.2.1.2.1	Milestone Approval Considerations
2.2.1.2.2	AIS Specific Considerations
2.2.1.2.3	Acquisition Strategy Considerations
2.2.1.2.4	Entry Into System Development and Demonstration
2.2.1.3	System Integration
2.2.1.4	Interim Progress Review
2.2.1.5	System Demonstration
2.2.2	Commitment to Low-Rate Production and Produce and Deploy Systems
2.2.2.1	Entrance Criteria
2.2.2.2	Milestone C
2.2.2.2.1	Milestone Approval Considerations
2.2.2.2.2	AIS Specific Considerations
2.2.2.3	Low-Rate Initial Production (LRIP)
2.2.2.4	Full-Rate Production Decision Review
2.2.2.5	Full-Rate Production and Deployment
2.3	Post-Systems Acquisition
2.3.1	Sustain Systems
2.3.2	Evolutionary Sustainment

**5000.2 FINAL Draft
June 2000**

2.3.3	Dispose of Systems
2.4	Follow-On Blocks for Evolutionary Acquisition
Section 3	Acquisition Categories and Milestone Decision Authority
3.1	Pre-ACAT Technology Projects
3.2	ACAT I
3.3	ACAT IA
3.4	ACAT II
3.5	ACAT III
3.6	Changes in ACAT Level
Section 4	Program Management and Assessment
4.1	Assignment of Program Managers
4.2	Assignment of Program Executive Responsibility
4.3	Integrated Product Teams in the Oversight and Review Process
4.4	Decision Reviews
Appendix 1	Statutory and Regulatory Information
Appendix 2	References

SECTION 1

Characteristics of the Defense Acquisition System

Successful Department of Defense acquisition is dependent on smooth integration of the three principal decision systems in the Department and on attention to critical key capability enablers.

1.1 Integrated Management Framework

The policies in this Instruction are intended to forge a close and effective interface among the Department's principal decision support systems: 1) the Requirements Generation System, 2) the Defense Acquisition System, and 3) the Planning, Programming, and Budgeting System.

1.1.1 Requirements Generation System

The Requirements Generation System (see CJCSI 3170.01A, (reference (b))) produces information for decision-makers on the projected mission needs of the user. The user defines mission needs in broad operational terms and then evolves the needs to specific operational requirements (see paragraph 2.1.1). The Joint Requirements Oversight Council (JROC), or other appropriate requirements authority, validates and approves the mission need, confirms the fact that a non-materiel solution alone cannot satisfy the identified need, and identifies that a potential new concept or system materiel solution should be considered.

1.1.2 Defense Acquisition System

The Defense Acquisition System establishes a management process to translate user needs (broadly stated mission needs responding to a postulated threat and developed in the Requirements Generation System or business needs responding to new ways of doing business and developed by the appropriate staff office) and technological opportunities (developed or identified in the Science and Technology program based on user needs) into reliable and sustainable systems that provide capability to the user.

The Defense Acquisition System is a continuum composed of three activities with multiple paths into and out of each activity. Technologies are researched, developed, or procured in pre-system acquisition (science and technology and concept development and demonstration). Systems are developed, demonstrated, produced or procured, and deployed in systems acquisition. The outcome of systems acquisition is a system that represents a judicious balance of cost, schedule, and performance in response to the user's expressed need; that is interoperable with other systems (U.S., Coalition, and Allied systems, as specified in the operational requirements document); that uses proven technology, open systems design, available manufacturing capabilities or services, and smart competition; that is affordable; and that is supportable. Once deployed, the system is supported throughout its operational life and eventual disposal in post-systems acquisition using prudent combinations of organic and contractor service providers, in accordance with statutes.

5000.2 FINAL Draft
June 2000

1.1.3 Planning, Programming, and Budgeting System

The Planning, Programming, and Budgeting System (PPBS) (see DoD 7000.14-R, Volume 2A and 2B^x) provides for a cyclic process that provides the operational commanders-in-chief the best mix of forces, equipment, and support attainable within fiscal constraints.

Technology projects and acquisition programs shall be reviewed annually as part of a review based on performance outcomes and families of systems, (see DoD 5000.2-R) to determine which projects and programs may proceed within the funding available through the Future Years Defense Program (FYDP). This determination will be based on maturity of technology, projected mission utility, projected cost, and time to deploy. The result of this review shall be a recommendation from the USD(AT&L) or ASD(C3I), in coordination with the Vice Chairman of the Joint Chiefs of Staff, to the Deputy Secretary of Defense for consideration in support of the program review.

1.2 Key Capability Enablers

As DoD moves further into the 21st Century, all systems and families-of-systems must be designed, developed, tested, and supported to ensure information superiority and interoperability.

1.2.1 Information Superiority

Achieving information superiority requires a robust, interoperable, secure and reliable Command, Control, Communications, Computers, and Intelligence (C4I) support infrastructure. This includes the data, information, processes, organizational interactions, skills, and analytical expertise, as well as systems, networks, and information exchange capabilities.

For the DoD Components to provide these capabilities in a cost-effective manner, DoD Components must identify and evaluate C4I infrastructure and support requirements from the beginning of each program's life-cycle. This identification shall include appropriate requirements associated with critical infrastructure protection, information assurance, space control, and related missions that are consistent with DoD policies, standards, and architectures. In addition, the evaluation of C4I support needs shall be documented in the C4I Support Plan (C4ISP) (see DoD 5000.2-R). The results of this planning shall be discussed in the system acquisition strategy.

All programs shall be managed and engineered using best processes and practices to reduce security risks; be designed to be mutually compatible with other electric or electronic equipment and the operational electromagnetic environment; identify critical program information (CPI) that requires protection to prevent unauthorized disclosure or inadvertent transfer of leading-edge technologies and sensitive data or systems; require hardening, redundancy, or other physical protection against attack; be certified for spectrum supportability; and comply with the provisions of the CCA^{xi}. Requirements for data structure and quality of information that support DoD Information Superiority objectives are defined in DoD Directive 8000.1^{xii} and DoDD 8320.1^{xiii}.

1.2.2 Interoperability

5000.2 FINAL Draft June 2000

Interoperability is the ability of systems, units, or forces to provide data, information, materiel, and services to and accept the same from other systems, units, or forces, and to use the data, information, materiel, and services so exchanged to enable them to operate effectively together. In technology projects and acquisition programs, interoperability begins with a description of desired outcomes. An interoperability key performance parameter (KPP) is mandatory and shall be developed in accordance with CJCSI 3170.01A (reference (b)) and CJCSI 6212.01B^{xiv} for all Capstone Requirements Documents (CRD) and Operational Requirements Documents (ORD). Interoperability needs shall be addressed as part of the Mission Need Statement constraint section. Interoperability constraints will form the basis for the CRD and ORD interoperability KPPs. For the acquisition community, the interoperability requirements established in the requirements process shall be allocated from the requirements documents to the individual systems through the system engineering process.

Interoperability requirements shall be addressed in the Command, Control, Communications, Computers, and Intelligence Support Plan (C4ISP) (see DoD 5000.2-R) and in integration plans for non-C4I interoperability requirements. The results of this planning shall be discussed in the system acquisition strategy.

The MDA shall make decisions on individual programs in the context of the family of systems. Those decisions shall be supported by the information provided by the PM in the acquisition strategy.

The DOT&E shall consider interoperability as part of all early operational assessments, initial operational test and evaluations, and test plans to ensure interoperability is adequately tested and evaluated.

SECTION 2

The Defense Acquisition Management Framework

All projects and programs, including highly sensitive classified, cryptologic, and intelligence projects and programs, shall accomplish activities described in this Instruction and DoD 5000.2-R (for MDAPs, MAISs, and non-major systems as specified in the Regulation). How these activities are conducted shall be determined on a project-by-project or program-by-program basis through Integrated Product Teams (IPTs) and Integrated Product and Process Development (IPPD). How these activities are conducted shall be tailored to minimize the time it takes to satisfy an identified need consistent with common sense and sound business practice.

Extensive use of modeling, simulation, and analysis should be used throughout the acquisition process to integrate the activities of the principal decision support systems by creating information for decisionmakers. Modeling and simulation (M&S) is useful in representing conceptual systems that do not exist and extant systems that cannot be subjected to actual environments because of safety requirements or the limitations of resources and facilities. The Program Manager should plan for the integrated use of M&S that maximizes the use of existing M&S before developing program unique products.

Development and procurement of a system is not the only type of solution that can satisfy a mission need. Procurement of services shall be considered as a way of meeting the operational requirements at a reasonable cost to DoD.

At each milestone review, the MDA shall assess the opportunities for cooperative development or procurement. The MDA shall make this assessment based on an assessment of whether or not a project or program similar to the one under consideration is in development or production by one or more major allies or NATO organizations; if such a project or program exists, determining if that project could satisfy, or be modified in scope to satisfy, U.S. military requirements; and assess the advantages and disadvantages with regard to program timing, developmental and life-cycle costs, technology sharing, and interoperability with one of more major allies or NATO organizations .

Throughout the life of a technology project, service contract, or acquisition program, cost-effective competition (at both the prime and sub-contractor levels) shall be maintained to the maximum extent practical by means of either head-to-head competition, competition of alternative ways to meet the mission need, reliance on market surveys for commercial alternatives, or changing requirements (through the process of cost and performance trades) to allow increased competition. This competition for best value to DoD shall be identified in the acquisition strategy. Wherever possible, performance- and price-based acquisition methods should be used. The benefits of long-term contracting shall be explored. Costs shall be tested to ensure cost-realism (based on knowledge gained during the acquisition process. Competition shall not result in undue contractor risk assumption, investment, or sacrifice of the prospect of reasonable financial returns. If competition is not available, PMs shall devise incentives to motivate contractors in a way that will yield the benefits of competition.

5000.2 FINAL Draft June 2000

Those benefits included innovation, improved product quality and performance, increased efficiency, and lower costs.

Programs entering system acquisition will comply with requirements governing new starts (see DoD 7000.14-R)^{xv}.

At each Milestone and at the Full-Rate Production Decision, the decision has the option to continue the project or program, modify the project or program, terminate the project or program, or proceed into the next phase. The MDA may hold other reviews to adjust plans, review progress, or determine how to proceed to production.

While a materiel alternative may enter acquisition at multiple points, the appropriate point is guided by the ability to satisfy stated entrance criteria, the content of each work effort within a phase, and the considerations at each milestone.

There is no one best way to accomplish the objectives of the Defense Acquisition system. Proposed programs, for example, may enter the acquisition process at various decision points, depending on concept and technological maturity. Decision-makers and Program Managers shall tailor acquisition strategies to fit the particular conditions of an individual program, consistent with common sense, sound business management practice, applicable laws and regulations, and the time-sensitive nature of the user's requirement. Tailoring shall be applied to various aspects of the Acquisition system, including program documentation, acquisition phases, the timing and scope of decision reviews, and decision levels. Milestone decision authorities shall promote flexible, tailored approaches to oversight and review based on mutual trust and a program's dollar value, risk, and complexity.

A graphic representation of the Defense acquisition management framework is shown in Figure 1. The remainder of this section will discuss each aspect of the framework.

THE 5000 MODEL




Figure 1

2.1 Pre-System Acquisition

Pre-system acquisition is composed of on-going activities in development of user needs, in science and technology, and in concept development work specific to the development of a material solution to an identified, validated need. The responsible authority outside of this Instruction defines policies and directives for development of user needs and technological opportunities in science and technology.

2.1.1 User Need Activities

The Mission Need Statement (MNS) shall identify and describe the projected mission needs of the user in the context of the threat to be countered or business need to be met. The user representative, with support from the operational test and evaluation community, develops the needs expressed in the MNS into requirements in the form of Capstone Requirements Documents (CRDs) (if applicable) and Operational Requirements Documents (ORDs). CRDs contain capabilities-based requirements that facilitate the development of individual ORDs by providing a common framework and operational concept to guide their development. The CRD is an oversight tool for overarching requirements for a family of systems (see CJCSI 3170.01A (reference (b))). Validated ORDs translate the MNS and, if applicable, CRDs into broad, flexible, and time-phased operational goals that are further detailed and refined into specific operational capability requirements contained in the final ORD at System Demonstration. The appropriate requirements authority shall validate all MNSs, CRDs, and ORDs.

In the process of refining requirements, the user shall adhere to the following key concepts (in accordance with CJCSI 3170.01A (reference (b))):

5000.2 FINAL Draft
June 2000

1. Keep all reasonable options open and facilitate cost, schedule, and performance trades throughout the acquisition process;
2. Avoid early commitments to system-specific solutions, including those that inhibit future insertion of new technology and commercial or non-developmental items;
3. Define requirements in broad operational capability terms;
4. Develop time-phased requirements with associated objectives and thresholds (as appropriate);
5. Evaluate how the desired performance requirements could reasonably be modified to facilitate the potential use of commercial or non-developmental items and components;
6. Evaluate whether system will be able to survive and operate through the anticipated threat environment;
7. Address cost in the ORD;
8. Include requirements for security, information assuredness, and critical infrastructure protection;
9. Consider supportability, data sharing, and interoperability needs of the family of systems in the operational environment; and
10. Mandate interoperability as a key performance parameter (KPP) to be documented in all ORDs and CRDs (see CJCSI 6212.01B^{xvi}) and included in the Acquisition Program Baseline (APB) (see DoD 5000.2-R).

Most IT acquisition programs regardless of acquisition category, developed for use by U.S. forces are for joint, combined, and coalition use. The intent is to develop, acquire, and deploy IT that meet essential operational needs of U.S. forces. Interoperability and integration of IT requirements shall be determined during the requirements validation process by the DoD Components and Joint Staff (through review of all MNSs and ORDs) and shall be updated as necessary throughout the acquisition, deployment, and operational life of a system. Given the potential joint nature of AISs, all AIS MNSs and ORDs shall be submitted to the Joint Staff in accordance with CJCSI 3170.01A (reference (a)) to determine if there is JROC special interest.

The Chairman of the Joint Chiefs of Staff (CJCS) shall establish procedures for the development, coordination, review, and validation of compatibility, interoperability, integration, and supportability requirements for IT acquisition programs, regardless of acquisition category. The CJCS shall approve, document, and exercise doctrinal concepts and associated operational procedures to achieve compatibility, interoperability, integration, and supportability of IT acquisition programs employed by U.S. forces and with coalition and allied forces. The Chairman of the Joint Chiefs of Staff has established procedures for ensuring compliance with certification of joint interoperability of IT acquisition programs throughout their life-cycle and ensure that the Directors of the Defense Agencies are included in the review process (see CJCSI 6212.01B^{xvii}).

The user or user's representative shall work with the Program Manager or other system developer (e.g., the Demonstration Manager for Advanced Concept and Technology Development projects) to establish and refine cost as an independent variable (CAIV)-based cost and performance objectives and critical schedule dates. The CAIV-based parameters and critical schedule dates shall also be included in the APB.

5000.2 FINAL Draft
June 2000

2.1.2 Materiel Acquisition Requirement Questions

Before proposing a new acquisition program, DoD Components shall affirmatively answer the following questions:

1. Does the acquisition support core/priority mission functions that need to be performed by the Federal Government?
2. Does the acquisition need to be undertaken by the DoD Component because no alternative private sector or governmental source can better support the function?
3. Do the acquisition support work processes that have been simplified or otherwise redesigned to reduce costs, improve effectiveness, and make maximum use of commercial off-the-shelf technology?

2.1.3 Technological Opportunity Activities

Technological opportunities within DoD laboratories and research centers, from academia, or from commercial sources are identified within the Defense Science and Technology (S&T) Program. The DoD S&T Program mission is to provide the users of today and tomorrow with superior and affordable technology to support their missions, and to enable them to have revolutionary war-winning capabilities. The S&T Program is uniquely positioned to reduce the risks of promising technologies before they are assumed in the acquisition process. The Deputy Under Secretary of Defense (Science & Technology) (DUSD(S&T)) is responsible for the overall direction, quality, content, and oversight of the DoD S&T Program (including software capability). The DUSD(S&T) is also responsible for promoting coordination, cooperation, and mutual understanding of the S&T program within DoD, other Federal Agencies, and the civilian community.

2.1.3.1 S&T Program Content

The S&T program consists of the following:

1. Basic Research -- scientific study and experimentation directed toward increasing knowledge and understanding in the science fields and discovering phenomena that can be exploited for military purposes;
2. Applied Research -- translates promising research into solutions for broadly defined military problems with effort that may vary from applied research to sophisticated breadboard subsystems that establish the initial feasibility and practicality of proposed solutions or technologies; and
3. Advanced Technology -- demonstrates the performance payoff, increased logistics or interoperability capabilities, or cost reduction potential of militarily relevant technology.

2.1.3.2 Technology Transition Objectives

The DUSD(S&T) shall provide support and oversight to the Component S&T Executives as they execute their statutory responsibilities. They shall:

**5000.2 FINAL Draft
June 2000**

1. Evaluate battlefield deficiencies as defined by the Joint Chiefs of Staff, Commanders-in-Chief (CINCs), and the Military Departments against ongoing S&T efforts;
2. Establish S&T projects when on-going S&T efforts are not available to address deficiencies;
3. Support the increased use of commercial technologies through the initiation of dual use technology development projects to address deficiencies for both hardware and software;
4. For those technologies with the most promise for application to weapon systems or AISs, be responsible for maturing technology to a readiness level that puts the receiving MDA at low risk for systems integration and acceptable to the cognizant MDA, or until the MDA is no longer considering that technology;
5. Advise the requirements and acquisition communities of new technology developments and options that will contribute to meeting future warfighting objectives and ensure that technical advice is available to PMs throughout the system development process; and
6. Conduct independent technology assessments and assist in determining the maturity of critical system technologies for transition to the System Acquisition process, during System Development and Demonstration and at Milestone C.

2.1.3.3 Technology Transition Mechanisms

To ensure the transition of innovative concepts and superior technology to the user and acquisition customer, the DoD Component S&T Executives shall use three mechanisms -- Advanced Technology Demonstrations (ATDs), Advanced Concept Technology Demonstrations (ACTDs), and Experiments, both joint and Service-specific. The specific plans and processes for these transition mechanisms are described in the Joint Warfighting S&T Plan and the individual DoD Component S&T Plans. S&T activities shall be conducted in a way that facilitates or at least does not preclude the availability of competition for future acquisition programs.

1. ATDs shall be used to demonstrate the maturity and potential of advanced technologies for enhanced military operational capability or cost effectiveness.
2. ACTDs shall be used to determine military utility of proven technology and to develop the concept of operations that will optimize effectiveness.
3. Experiments shall be used to develop and assess concept-based hypotheses to identify and recommend the best value-added solutions for changes to doctrine, organizational structure, training and education, materiel, leadership, and people required to achieve significant advances in future joint operational capabilities.

2.1.3 Analyze Alternatives and Develop Concepts and Technologies

Concept and Technology Development Work Content




Figure 2

One path into systems acquisition begins with examining alternative concepts to meet a stated mission need. This path begins with a decision to enter Concept and Technology Development at Milestone A. The phase ends with a selection of a system architecture(s) and the completion of entrance criteria into Milestone B and System Development and Demonstration Phase.

2.1.4.1 Entrance Criteria

After the requirements authority validates and approves a MNS, the MDA (through the IPT process) will review the MNS, consider possible technology issues (e.g., technologies demonstrated in ATDs), and identify possible alternatives before making a Milestone A decision, based on an analysis of multiple concepts to be studied, and considering cooperative opportunities.

2.1.4.2 Milestone A

At Milestone A, the MDA shall approve the initiation of concept studies, designation of a lead Component, Concept Exploration exit criteria, and the Acquisition Decision Memorandum. The leader of the concept development team, working with the integrated test team, shall develop an evaluation strategy that describes how the capabilities in the MNS will be evaluated once the system is developed. That evaluation strategy shall be approved by the DOT&E and the cognizant OIPT leader 180 days after Milestone A approval.

A favorable Milestone A decision does not yet mean that a new acquisition program has been initiated.

5000.2 FINAL Draft June 2000

The tables in Appendix 1 identify all statutory and regulatory requirements applicable to Milestone A.

Milestone A approval can lead to Concept Exploration or Component Advanced Development depending on whether an evaluation of multiple concepts is desired or if a concept has been chosen, but more work is needed on key sub-systems or components before a system architecture can be determined and the technologies can be demonstrated in a relevant environment.

2.1.4.3 Concept Exploration

Concept Exploration typically consists of competitive, parallel, short-term concept studies. The focus of these efforts is to define and evaluate the feasibility of alternative concepts and to provide a basis for assessing the relative merits (i. e. advantages and disadvantages, degree of risk, etc.) of these concepts. Analyses of alternatives shall be used to facilitate comparisons of alternative concepts.

In order to achieve the best possible system solution, emphasis will be placed on innovation and competition. To this end, participation by a diversified range of businesses (i.e., small, new, domestic, and international) should be encouraged. Alternative system design concepts will be primarily solicited from private industry and, where appropriate, from organic activities, international technology and equipment firms, federal laboratories, federally funded research and development centers, educational institutions, and other not-for-profit organizations.

The work in Concept Exploration normally shall be funded only for completion of concept studies contracts. The work shall be guided by the MNS.

The most promising system concepts shall be defined in terms of initial, broad objectives for cost, schedule, and performance; identification of interoperability, security, operational support, and infrastructure requirements within a family of systems ; opportunities for tradeoffs, and an overall acquisition strategy and test and evaluation strategy (including Development Test and Evaluation (DT&E), Operational Test and Evaluation (OT&E), and Live Fire Test and Evaluation (LFT&E)).

This work effort ends with a review, at which the MDA selects the preferred concept to be pursued for which technologies are available.

2.1.4.4 Decision Review

During Concept Exploration, the MDA may hold a decision review to determine if additional component development is necessary before key technologies will be sufficiently mature to enter System Development and Demonstration for one of the concepts under consideration. If the concepts do not require technologies necessitating additional component development, the appropriate milestone (B or C) shall be held in place of this review.

**5000.2 FINAL Draft
June 2000**

2.1.4.5 Program Initiation In Advance of Milestone B

The practical result of a preference for more mature technology is initiation of individual programs at later stages of development, after determination of technology maturity. As a consequence, most MDAPs will be initiated at Milestone B. On the rare occasions when an earlier program initiation is appropriate, it will take place at entry to or during Component Advanced Development. At program initiation in advance of Milestone B, the MDA shall approve the acquisition strategy, the acquisition program baseline, IT certification for MAISS^{xviii}, and exit criteria for the Component Advanced Development work effort if not already established.

2.1.4.6 Component Advanced Development

The project shall enter Component Advanced Development when the project leader has a concept for the needed capability, but does not yet know the system architecture. Unless otherwise determined by the MDA, the component technology to be developed shall have been proven in concept. The project shall exit Component Advanced Development when a system architecture has been developed and the component technology has been demonstrated in the relevant environment or the MDA decides to end this effort. This effort is intended to reduce risk on components and subsystems that have only been demonstrated in a laboratory environment and to determine the appropriate set of subsystems to be integrated into a full system. This work effort normally will be funded only for the advanced development work. The work effort will be guided by the validated MNS, but during this activity, an ORD shall be developed to support program initiation. This effort is normally followed by entry into the System Development and Demonstration phase after a Milestone B decision by the MDA.

2.2 Systems Acquisition

Systems acquisition is the process of developing concepts into producible and deployable products that provide capability to the user. The concept to exploit in systems acquisition are based on an analysis of alternative ways to meet the military need (done either in Concept Exploration or technological opportunities development), including commercial and non-developmental technologies and products and services determined through market analysis. The DoD Component (or appropriate principal staff office for MAIS programs) responsible for the mission area in which a deficiency or opportunity has been identified, but not the PM, shall normally prepare the analysis of alternatives (although the PM or PM's representative may participate in the analysis).

The goal is to develop the best overall value solution over the system's life-cycle that meets the user's operational requirements. Generally, use or modification of systems or equipment that the DoD Components already own is more cost and schedule-effective than acquiring new materiel. If existing U.S. military systems or other on-hand materiel cannot be economically used or modified to meet the operational requirement, an acquisition program may be justified and acquisition decision-makers shall follow the following hierarchy of alternatives: (1) the procurement (including modification) of commercially available domestic or international technologies, systems or equipment, or the additional production (including modification) of previously-developed U.S. military systems or equipment, or Allied systems or equipment; (2) cooperative development program with one or more Allied nations; (3) new joint Component or Government Agency development program; and (4) a new Component-unique development program.

**5000.2 FINAL Draft
June 2000**

Important in this evaluation process for new or modified systems are considerations for interoperability and supportability with existing and planned future components or systems.

DoD acquisition and procurement of weapon systems shall be consistent with all applicable treaties, customary international law, and the law of armed conflict (also known as the laws and customs of war). The Head of each DoD Component shall ensure that all Component activities that could reasonably generate questions concerning compliance with obligations under arms control agreements to which the United States is a party shall have clearance from the USD(AT&L), in coordination with the OSD General Counsel and the Under Secretary of Defense (Policy), before such activity is undertaken. The Head of each DoD Component shall ensure that the Component's General Counsel or Judge Advocate General, as appropriate, conducts a legal review of the intended acquisition of a potential weapon system to determine that it is consistent with U.S. obligations. The review shall be conducted before the award of the system demonstration contract and before the award of the initial production contract. Files shall be kept permanently. Additionally, legal reviews of new, advanced or emerging technologies that may lead to development of weapon systems are encouraged.

2.2.1 Begin Development and Develop and Demonstrate Systems




Figure 3

The purpose of the System Development and Demonstration phase is to develop a system, reduce program risk, ensure operational supportability, design for producibility, assure affordability, and demonstrate system integration, interoperability, and utility. Discovery and development are aided by the use of simulation-based acquisition and

5000.2 FINAL Draft June 2000

test and evaluation and guided by a system acquisition strategy and test and evaluation master plan (TEMP). System modeling, simulation, test, and evaluation activities shall be integrated into an efficient continuum planned and executed by a test and evaluation integrated product team (T&E IPT). This continuum shall feature coordinated test events, access to all test data by all involved agencies, and independent evaluation of test results by involved agencies. Modeling, simulation, and development test shall be under the direct responsibility of the PM or a designated test agency. All results of early operational assessments shall be reported to the Service Chief by the appropriate operational test activity and used by the MDA in support of decisions. The independent planning, execution, and evaluation of dedicated Initial Operational Test and Evaluation (IOT&E), as required by law, and Follow-on Operational Test and Evaluation (FOT&E), if required, shall be the responsibility of the appropriate operational test activity (OTA).

This phase can be entered either directly out of technology opportunity and user need activities or from Concept Exploration. The actual entry point depends on the maturity of the technologies, validated requirements (including urgency of need), and affordability. The MDA shall determine the appropriate entrance point, which shall be Milestone B. There shall be only one Milestone B per program, or evolutionary block.

Each DoD Component should maintain a transition fund in the out-years of the FYDP to allow rapid transition of military or commercial projects from technology opportunity and user needs activities to System Development and Demonstration or Commitment to Low-Rate Production. Each DoD Component shall determine the size of its transition fund. The transition fund for the first year of the program must be distributed to individual budget lines prior to submission of the Budget Estimate Submission for that year.

2.2.1.1 Entrance Criteria

Entrance into System Development and Demonstration is dependent on three things: technology (including software) maturity, validated requirements, and funding. Unless some other factor is overriding in its impact, the maturity of the technology will determine the path to be followed. Programs that enter the process at Milestone B shall have both a system architecture and an operational architecture for their relevant mission area.

Technology is developed in S&T or procured from industry. Technology must have been demonstrated in a relevant environment (see DoD 5000.2-R for a discussion of technology maturity) or, preferably, in an operational environment (using the transition mechanisms) to be considered mature enough to use for product development in systems integration. If technology is not mature, the DoD Component shall use alternative technology that is mature and that can meet the user's needs. The determination of technology maturity is made by the DoD Component S&T Executive, with review of the determination for MDAPs by the DUSD(S&T). If the DUSD(S&T) does not concur with the determination, the DUSD(S&T) will direct an independent assessment. To promote increased consideration of technological issues early in the development process, the MDA shall, at each acquisition program decision, consider any position paper prepared by a Defense research facility on a technological issue relating to the major system being reviewed; and any technological assessment made by a Defense research facility (see 10 U.S.C. §2364^{xix}). A defense research facility is a DoD facility that performs or contracts for the performance of basic research or applied research known as exploratory development.

5000.2 FINAL Draft June 2000

Prior to entering System Development and Demonstration, there shall be an ORD validated by the requirements authority. The ORD contains operational performance requirements and address cost for a proposed concept or system. Time-phased ORDs must be validated by the requirements authority prior to program approval. If a mature technology, non-developmental item, or commercial item is being considered for transition to an acquisition program at Milestone B or C, it must have a validated ORD prior to being approved as an acquisition program.

The affordability determination is made in the process of addressing cost as a military requirement in the requirements process and included in each ORD, beginning with the acquisition cost but using life-cycle cost or total ownership cost where available and approved. Transition into System Development and Demonstration also requires full funding (i.e., inclusion in the budget and out-year program the funding for all current and future efforts necessary to carry out the acquisition strategy), which shall be programmed when a system concept and design have been selected, a PM has been assigned, an ORD has been approved, and system-level development is ready to begin. In the case of a replacement platform or when the timing of the PPBS cycle dictates, the full funding decision shall be made prior to entry into System Development and Demonstration. In no case shall full funding be done later than Milestone B, unless a program first enters the acquisition process at Milestone C.

2.2.1.2 Milestone B

Milestone B is normally the initiation of an acquisition program. The purpose of Milestone B is to authorize entry into System Development and Demonstration.

2.2.1.2.1 Milestone Approval Considerations

Prior to approving entry into System Development and Demonstration at Milestone B, the MDA shall consider the validated ORD, System Threat Assessment, independent technology assessment and any technology issues identified by DoD research facilities, any early operational assessments or test and evaluation results, analysis of alternatives including compliance with DoD's strategic plan (based on the Government Performance and Results Act (GPRA)^(x)), the independent cost estimate or, for MAISs, component cost analysis and the economic analysis, manpower estimate (if applicable), whether an application for frequency allocation has been made (if the system will require utilization of the electromagnetic spectrum), system affordability and funding, the proposed acquisition strategy, cooperative opportunities, and infrastructure and operational support.

At Milestone B the MDA shall confirm the acquisition strategy approved prior to release of the final Request for Proposal and approve the development acquisition program baseline, low-rate initial production quantities (where applicable), and System Development and Demonstration exit criteria (and exit criteria for interim progress review, if necessary). For shipbuilding programs, the lead ship engineering development model shall be authorized at Milestone B. Critical systems for the lead and follow ships shall be demonstrated given the level of technology maturity and the associated risk prior to ship installation. Follow ships may be initially authorized at Milestone B, to preserve the production base, with final authorization dependent on completion of critical systems demonstration, as directed by the MDA.

5000.2 FINAL Draft June 2000

The DOT&E and the cognizant Overarching Integrated Product Team Leader shall approve the Test and Evaluation Master Plan (TEMP) (including the LFT&E strategy, if applicable) for all OSD test and evaluation oversight programs. If full-up, system-level LFT&E is unreasonably expensive and impractical, a waiver shall be approved by the USD(AT&L), for programs where he or she is the MDA, or by the CAE, for programs where he or she is the MDA, and an alternative LFT&E plan shall be approved by the DOT&E before entry into System Development and Demonstration^{xxi}.

For MDAPs, a Milestone B decision shall be the occasion for submission of a revised Selected Acquisition Report (see DoD 5000.2-R). All new IT acquisition programs (regardless of ACAT) shall be registered with the DoD CIO before Milestone B approval. IT intended for use by non-military users shall be accessible to people with disabilities (29 U.S.C. §794).^{xxii}

The tables in Appendix 1 identify the statutory and regulatory requirements that must be met at this milestone. Note that these cannot be deferred to a follow-on interim progress review or future milestone.

2.2.1.2.2 AIS Specific Considerations

For MAISs, the MDA shall not grant a Milestone B approval until the Component Head or designee certifies to the DoD CIO that the system is being developed in accordance with the CCA. The DoD CIO shall issue guidance describing minimum criteria for CCA compliance, but at a minimum, the Component Head or designee shall certify that:

1. There is a validated and approved requirement;
2. The program is fully funded;
3. There is an approved acquisition program baseline;
4. Business process reengineering has been conducted;
5. An analysis of alternatives has been conducted;
6. Measurable performance measures have been established to track progress in achieving predetermined goals;
7. An economic analysis has been conducted that includes a calculation of the return on investment;
8. Mission-related, outcome-based performance measures have been established; and
9. The program has an information assurance strategy and it is consistent with DoD policies, standards, and architectures.

The ASD(C3I) shall require a similar certification before granting subsequent milestone approvals. The certification should be made at least 3 months before the milestone approval is needed.

2.2.1.2.3 Acquisition Strategy Considerations

The acquisition strategy shall define not only the approach to be followed in System Development and Demonstration, but also how the program is structured to achieve full capability. There are two such approaches, evolutionary and single step to full capability. An evolutionary approach is preferred. Evolutionary acquisition is an

5000.2 FINAL Draft June 2000

approach that fields an operationally useful and supportable capability in as short a time as possible. This approach is particularly useful if software is a key component of the system, and the software is required for the system to achieve its intended mission. . Evolutionary acquisition delivers an initial capability with the explicit intent of delivering improved or updated capability in the future.

The approach to be followed depends on the availability of time-phased requirements in the ORD, the maturity of technologies, the relative costs and benefits of executing the program in blocks versus a single step , including consideration of how best to support each block when fielded (e.g., whether to retrofit earlier blocks, the cost of multiple configurations, how best to conduct new equipment training, etc.). The rationale for choosing a single step to full capability, when given an ORD with time-phased requirements, shall be addressed in the acquisition strategy. Similarly, the rationale for choosing an evolutionary approach, when given an ORD with no time-phased requirements, shall be addressed in the acquisition strategy. For both the evolutionary and single-step approaches, software development and integration shall follow an iterative spiral development process in which continually expanding software versions are based on learning from earlier development.

In an evolutionary approach, the ultimate capability delivered to the user is divided into two or more blocks, with increasing increments of capability. Deliveries for each block may extend over months or years. Block 1 provides the initial deployment capability (a usable increment of capability called for in the ORD). There are two approaches to treatment of subsequent blocks:

1. The ORD includes a firm definition of full capability, as well as a firm definition of requirements to be satisfied by each block, including an IOC date for each block. In this case, each block shall be baselined and the acquisition strategy shall define each block of capability and how it will be funded, developed, tested, produced, and operationally supported.

2. The ORD includes a firm definition of the first block, but does not allocate to specific subsequent blocks the remaining requirements that must be met to achieve full capability. In an evolutionary acquisition , the specific requirements for Block 2 are defined in the ORD, based on the user's increased understanding of the delivered capability, the evolving threat, and available technology, lead-time-away from beginning work on Block 2, and so on, until full capability is achieved. Requirements that cannot be fulfilled during a specific block development, with the approval of the requirements authority, may be delayed to the next block development. The first block, and each subsequent block, is baselined in conjunction with the MDA authorizing work to proceed on that block. The acquisition strategy shall define the first block, of capability, and how it will be funded, developed, tested, produced, and supported; the full capability the evolutionary acquisition is intended to satisfy, and the funding and schedule planned to achieve the full capability to the extent it can be described; and the management approach to be used to define the requirements for each subsequent block and the acquisition strategy applicable to each block, including whether end items delivered under earlier blocks will be retrofitted with later block improvements.

In a single step to full capability approach, the full system capability is developed and demonstrated prior to Milestone C. Under this approach, any modification that is of sufficient cost and complexity that it could itself qualify as an MDAP or MAIS shall be

5000.2 FINAL Draft June 2000

considered for management purposes as a separate acquisition effort. Modifications that do not cross the MDAP or MAIS threshold shall be considered part of the program being modified, unless the program is no longer in production. In that case, the modification shall be considered a separate acquisition effort. Modifications may cause a program baseline deviation. Deviations shall be reported using the criteria and procedures in DoD 5000.2-R.

2.2.1.2.4 Entry into System Development and Demonstration

Milestone B approval can lead to System Integration or System Demonstration. Regardless of the approach recommended, PMs and other acquisition managers shall continually assess program risks. Risks must be well understood, and risk management approaches developed, before decision authorities can authorize a program to proceed into the next phase of the acquisition process. Risk management is an organized method of identifying and measuring risk and developing, selecting, and managing options for handling these risks. The types of risk include, but are not limited to, schedule, cost, technical feasibility, risk of technical obsolescence, software management, dependencies between a new program and other programs, and risk of creating a monopoly for future procurements.

The nature of software-intensive system development, characterized by a spiral build-test-fix-test-deploy process, may lend itself to a combined system integration and system demonstration, rather than serial efforts more typical of hardware-intensive systems.

2.2.1.3 System Integration

The program shall enter System Integration when the PM has an architecture for the system, but has not yet integrated the subsystems into a complete system. The program shall exit System Integration when the integration of the system has been demonstrated in a relevant environment using prototypes (e.g., first flight, interoperable data flow across systems), a system configuration has been documented, the MDA determines a factor other than technology justifies forward progress, or the MDA decides to end this effort.

This effort is intended to integrate the subsystems and reduce system-level risk. The work effort will be guided by a validated ORD. The work effort will be followed by System Demonstration after a successful Interim Progress Review by the MDA (or the person designated by the MDA).

2.2.1.4 Interim Progress Review

The purpose of an interim progress review is to confirm that the program is progressing within the phase as planned or to adjust the plan to better accommodate progress made to date, changed circumstances, or both. If the adjustment involves changing the acquisition strategy, the change must be approved by the MDA. There is no required information necessary for this review other than the information specifically requested by the decisionmaker.

2.2.1.5 System Demonstration

The program shall enter System Demonstration when the PM has demonstrated the system in prototype articles. This effort is intended to demonstrate the ability of the system to operate in a useful way consistent with the validated ORD.

This phase ends when a system is demonstrated in a its intended environment, using engineering development models or integrated commercial items, meets validated requirements; industrial capabilities are reasonably available; and the system meets or exceeds exit criteria and Milestone C entrance requirements. Preference shall be given to the use of modeling and simulation as the primary method for assessing product maturity where proven capabilities exist, with the use of test to validate modeling and simulation results. The completion of this phase is dependent on a decision by the MDA to commit to the program at Milestone C or a decision to end this effort.

2.2.2 Commitment to Low-Rate Production and Produce and Deploy Systems




Figure 4

The purpose of the Production and Deployment phase is to achieve an operational capability that satisfies mission needs. The production requirement of this phase does not apply to MAISs. However, software has to prove its maturity level prior to deploying to the operational environment. Once maturity has been proven, the system or block is baselined, and a methodical and synchronized deployment plan is implemented to all applicable locations.

A system must be demonstrated before DoD will commit to production (or procurement) and deployment. For DOT&E Oversight programs, a system can not be produced at full-rate until a Beyond Low-Rate Initial Production Report has been completed and sent to Congress, the Secretary of Defense, and the USD(AT&L). The

5000.2 FINAL Draft
June 2000

MDA shall make the commitment decision at Milestone C. Milestone C can be reached directly from pre-systems acquisition (e.g., a commercial product) or from System Development and Demonstration phase.

2.2.2.1 Entrance Criteria

Regardless of the entry point, approval at Milestone C is dependent on the following criteria being met (or a decision by the MDA to proceed):

1. Technology maturity (with an independent technology readiness assessment), system and relevant mission area (operational) architectures, mature software capability, demonstrated system integration or demonstrated commercial products in a relevant environment, and no significant manufacturing risks,
2. An approved ORD,
3. Acceptable interoperability,
4. Acceptable operational supportability,
5. Compliance with the DoD Strategic Plan^{xxiii},
6. Demonstration that the system is affordable throughout the life-cycle, optimally funded, and properly phased for rapid acquisition.
7. Acceptable information assurance to include information assurance detection and recovery.

2.2.2.2 Milestone C

The purpose of this milestone is to authorize entry into low-rate initial production (for MDAPs and major systems), into production or procurement (for non-major systems that do not require low-rate production) or into limited deployment for MAIS or software-intensive systems with no production components.

2.2.2.2.1 Milestone Approval Considerations

Prior to making the milestone decision, the MDA shall consider the independent cost estimate, and, for MAISs, the component cost analysis and economic analysis, the manpower estimate, compliance with the CCA^{xxiv}, whether an application for frequency allocation has been approved (for systems that require utilization of the electromagnetic spectrum), System Threat Assessment, and an established completion schedule for National Environmental Policy Act (NEPA)^{xxv} compliance covering testing, training, basing, and operational support.

At this milestone, the MDA shall confirm the acquisition strategy approved prior to the release of the final Request for Proposal and approve an updated development acquisition program baseline, exit criteria for low-rate initial production (if needed) or limited deployment, and the acquisition decision memorandum.

The DOT&E and cognizant OIPT Leader shall approve the TEMP for all OSD test and evaluation oversight programs. IT acquisition programs (regardless of ACAT) that entered system acquisition at Milestone C shall be registered with the DoD CIO before Milestone C approval. For MDAPs, a milestone decision shall be the occasion for submission of a revised Selected Acquisition Report (see DoD 5000.2-R).

5000.2 FINAL Draft June 2000

A favorable Milestone C decision authorizes the PM to commence LRIP or limited deployment for MDAPs and major systems. The PM is only authorized to commence full-rate production with further approval of the MDA. There shall be normally no more than one decision (i.e. either low-rate or full-rate) at the DAE-level for MDAPs.

The tables in Appendix 1 identify the statutory and regulatory requirements that must be met at this decision point.

2.2.2.2.2 AIS Specific Considerations

For MAIS, the MDA shall approve, in coordination with DOT&E, the quantity and location of sites for a limited deployment for IOT&E

MAISs shall complete a CCA compliance certification at Milestone C (see 2.2.1.2.2).

2.2.2.3 Low-Rate Initial Production (LRIP)

This work effort is intended to result in completion of manufacturing development in order to ensure adequate and efficient manufacturing capability and to produce the minimum quantity necessary to provide production configured or representative articles for initial operational test and evaluation (IOT&E), establish an initial production base for the system; and permit an orderly increase in the production rate for the system, sufficient to lead to full-rate production upon successful completion of operational (and live-fire, where applicable) testing. The work shall be guided by the ORD.

Deficiencies encountered in testing prior to Milestone C shall be resolved prior to proceeding beyond LRIP (at the Full-Rate Production Decision Review) and any fixes verified in FOT&E. Operational test plans shall be provided to the DOT&E for oversight programs in advance of the start of operational test and evaluation.

LRIP may be funded by either research, development, test and evaluation appropriation (RDT&E) or by procurement appropriations, depending on the intended usage of the LRIP assets. The DoD Financial Management Regulation^{xxvi} provides specific guidance for determining whether LRIP should be budgeted in RDT&E or in procurement appropriations.

LRIP quantities shall be minimized. The MDA shall determine the LRIP quantity for MDAPs and major systems at Milestone B. The LRIP quantity (with rationale for quantities exceeding 10% of the total production quantity documented in the acquisition strategy) shall be included in the first Selected Acquisition Report (see DoD 5000.2-R,) after its determination. Any increase in quantity after the initial determination shall be approved by the MDA. The LRIP quantity shall not be less than one unit. When approved LRIP quantities are expected to be exceeded because the program has not yet demonstrated readiness to proceed to full-rate production, the MDA shall assess the cost and benefits of a break in production versus continuing annual buys.

DOT&E shall determine the number of LRIP articles required for LFT&E and IOT&E of DOT&E Oversight Programs (MDAPs as defined in paragraph a(2)(B) of 10 U.S.C. §139^{xxvii}). For a system that is not a DOT&E Oversight Program, the Operational Test and Evaluation Agency shall determine the number of LRIP articles required for IOT&E..

5000.2 FINAL Draft June 2000

LRIP is not applicable to AISs or software intensive systems with no developmental hardware; however, a limited deployment phase may be applicable.

LRIP for ships and satellites is production of items at the minimum quantity and rate that is feasible and that preserves the mobilization production base for that system (10 U.S.C. §2400).^{xxviii}

2.2.2.4 Full-Rate Production Decision Review

Before making the full rate production and deployment decision, the MDA shall consider the independent cost estimate, and for MAISs, the component cost analysis and economic analysis, the manpower estimate (if applicable), the results of operational and live fire test and evaluation (if applicable), CCA compliance certification^{xxix} (and certification for MAISs^{xxx}), C4I supportability and interoperability certification, through Joint Staff review of the C4I Support Plan (see DoD 5000.2-R).

The MDA shall approve the acquisition strategy, the production acquisition program baseline, provisions for evaluation of post-deployment performance (in accordance with GPRA^{xxxi}, CCA^{xxxii}, and the Paperwork Reduction Act^{xxxiii}), and the acquisition decision memorandum.

A full rate production and deployment decision shall be the occasion for an update of the Selected Acquisition Report (see DoD 5000.2-R).

2.2.2.5 Full-Rate Production and Deployment

Following IOT&E, the submission of the Beyond LRIP and LFT&E Reports (where applicable) to Congress, the Secretary of Defense, and the USD(AT&L), and the completion of a Full-Rate Production Decision Review by the MDA (or by the person designated by the MDA), the program shall enter Full-Rate Production (or procurement) and Deployment.

2.3 Post-Systems Acquisition

The objectives of this activity are the execution of a support program that meets operational support performance requirements and sustainment of systems in the most cost-effective manner for the life-cycle of the system. When the system has reached the end of its useful life, it must be disposed of in an appropriate manner.

2.3.1 Sustain Systems

The sustainment program includes all elements necessary to maintain the readiness and operational capability of deployed systems. The scope of support varies among programs but generally includes supply, maintenance, transportation, sustaining engineering, data management, configuration management, manpower, personnel, training, habitability, survivability, safety, occupational health, C4I, and environmental management functions. This activity also includes the execution of operational support plans.

5000.2 FINAL Draft June 2000

Programs with software components must be capable of responding to emerging requirements that will require software modification or periodic enhancements after a system is deployed.

A follow-on operational test and evaluation program that evaluates operational effectiveness, survivability, suitability, and interoperability, and that identifies deficiencies shall be conducted, as appropriate (see DoD 5000.2-R).

The Department must develop a system to assess customer confidence at each step of the requirement and distribution chain. The primary metric of confidence shall be customer wait time. In order to achieve customer confidence, the system shall use a simplified priority system driven by user need date, be integrated to allow total asset visibility, and use a fully integrated data environment to ensure the joint users' ability to make timely and confident logistics decisions.

2.3.2 Evolutionary Sustainment

Supporting the tenets of evolutionary acquisition, sustainment strategies must evolve and be refined throughout the life cycle, particularly during development of subsequent blocks of an evolutionary strategy, modifications, upgrades, and reprocurement. The PM shall ensure that a flexible, performance oriented strategy to sustain systems is developed and executed. This strategy will include consideration of the full scope of operational support, such as maintenance, supply, transportation, sustaining engineering, configuration and data management, manpower, training, environmental, health, safety, disposal and security factors. The use of performance requirements or conversion to performance requirements shall be emphasized during reprocurement of systems, subsystems, components, spares, and services after the initial production contract.

2.3.3 Dispose of Systems

At the end of its useful life, a system must be demilitarized and disposed. The PM shall address in the acquisition strategy demilitarization and disposal requirements. During demilitarization and disposal, the Defense Reutilization and Marketing Office shall ensure materiel determined to require demilitarization is controlled and shall ensure that disposal can be carried out in a way that minimizes DoD's liability due to environmental, safety, and security issues.

2.4 Follow-on Blocks for Evolutionary Acquisition

BLOCK II

BLOCK III

Evolutionary acquisition strategies are the preferred approach to satisfying operational needs. Evolutionary acquisition strategies define, develop, test, and produce/deploy an initial, militarily useful capability ("Block 1") and plan for subsequent

5000.2 FINAL Draft
June 2000

definition, development, test and production/deployment of increments beyond the initial capability over time (Blocks 2, 3, and beyond). The scope, performance capabilities, and timing of subsequent increments shall be based on continuous communications among the requirements, acquisition, intelligence, logistics, and budget communities. Acquisition strategy considerations for evolutionary acquisition are described in paragraph 2.2.1.2.3.

The requirements community shall ensure that user requirements are prioritized (and constrained, if necessary) for both the capability in the initial block and the increasing functionality in subsequent blocks.

The PM shall balance the need to meet evolving user requirements (responsiveness) against the ability of the users to support continued training and repeated deployments for new blocks (turbulence). The PM shall also consider the ability of the system contractor(s) to develop/integrate, test, and deploy multiple concurrent blocks.

SECTION 3

Acquisition Categories and Milestone Decision Authority

A technology project or acquisition program shall be categorized based on its location in the acquisition process, dollar value, and complexity.

3.1 Pre-ACAT Technology Projects

Advanced Technology Demonstrations, Joint Warfighting Experiments, Advanced Concept and Technology Demonstrations, Concept Exploration projects, and Component Advanced Development projects are efforts that occur prior to acquisition program initiation. The USD(AT&L) shall be the MDA for those projects that, if successful, will likely result in an MDAP. The ASD(C3I) shall be the MDA for those projects that, if successful, will result in a MAIS.

3.2 ACAT I

ACAT I programs are those programs that are MDAPs or that are designated ACAT I by the MDA as a result of the MDA's special interest.

In some cases, an ACAT IA program, as defined below, also meets the definition of a MDAP. The USD(AT&L) and the ASD(C3I) / DoD Chief Information Officer shall decide who will be the MDA for such AIS programs. Regardless of who is the MDA, the statutory requirements that apply to MDAPs shall apply to such AIS programs.

ACAT I programs have two sub-categories: ACAT ID, for which the MDA is USD(AT&L) (the "D" refers to the Defense Acquisition Board (DAB), which advises the USD(AT&L) at major decision points) or ACAT IC, for which the MDA is the DoD Component Head or, if delegated, the DoD Component Acquisition Executive (CAE) (the "C" refers to Component).

Initially, all programs are treated as ACAT ID until formally designated ACAT IC by the USD(AT&L). At any time, the USD(AT&L) may delegate Milestone Decision Authority of an ACAT I program to the DoD Component Head who may redelegate to the CAE.

If the USD(AT&L) redesignates a formerly ACAT ID program as an ACAT IC program, the following direction shall apply:

1. Exit criteria established by the USD(AT&L) prior to the delegation of decision authority shall be maintained in effect unless the USD(AT&L) concurs with any changes;
2. The CAE shall approve Acquisition Program Baseline (APB) changes, including updates for threshold breaches, and provide a copy of the new APB to USD(AT&L);
3. Acquisition strategies, including CAIV objectives and LRIP quantities, established by the USD(AT&L) prior to the delegation of decision authority shall be maintained in effect during the phase for which approval was given, unless the USD(AT&L) concurs with any changes. When the next milestone approaches and an updated

**5000.2 FINAL Draft
June 2000**

acquisition strategy is prepared for the next phase of the ACAT IC program, it shall not be subject to USD(AT&L) approval;

4. The OSD Cost Analysis Improvement Group (CAIG) shall not conduct Independent Cost Estimates for ACAT IC programs unless specifically requested by USD(AT&L). This request usually accompanies the designation of the program as ACAT IC. If the CAIG does not conduct an independent cost estimate, the Component cost analysis office shall provide a component cost analysis to the CAE for consideration at the appropriate decision point.

3.3 ACAT IA

ACAT IA programs are those programs that are MAISs or that are designated as ACAT IA by the MDA as a result of the MDA's special interest.

ACAT IA programs have two sub-categories: ACAT IAM for which the MDA is the Chief Information Officer (CIO) of the Department of Defense (DoD), the ASD(C3I) (the "M" (in ACAT IAM) refers to Major Automated Information System (MAIS)) or ACAT IAC, for which the DoD CIO has delegated milestone decision authority to the CAE or Component CIO (the "C" (in ACAT IAC) refers to Component).

The ASD(C3I) designates programs as ACAT IAM or ACAT IAC.

If the ASD(C3I) redesignates a formerly ACAT IAM program as an ACAT IAC program, the following direction shall apply:

1. Exit criteria established by the ASD(C3I) prior to the delegation of decision authority shall be maintained in effect unless the ASD(C3I) concurs with any changes;
2. The CAE or Component CIO shall approve Acquisition Program Baseline (APB) changes, including updates for threshold breaches, and provide a copy of the new APB to ASD(C3I);
3. Acquisition strategies, including CAIV objectives, established prior to the delegation of decision authority shall be maintained in effect during the phase for which approval was given, unless the ASD(C3I) concurs with any changes. When the next milestone approaches and an updated acquisition strategy is prepared for the next phase of the ACAT IAC program, it shall not be subject to ASD(C3I) approval;

3.4 ACAT II

ACAT II programs are those programs that do not meet the criteria for an ACAT I program, but that are Major Systems or that are designated as ACAT II by the MDA as a result of the MDA's special interest. Because of the dollar values of MAISs, no AIS programs are ACAT II. The MDA is the CAE.

3.5 ACAT III

ACAT III programs are defined as those acquisition programs that do not meet the criteria for an ACAT I, an ACAT IA, or an ACAT II. The MDA is designated by the CAE and shall be at the lowest appropriate level. This category includes less-than-major AISs.

3.6 Changes in ACAT Level

The DoD Component is responsible for notifying the USD(AT&L) or ASD(C3I) when cost growth or a change in acquisition strategy results in reclassifying a formerly lower ACAT program as an ACAT I or IA program. ACAT level changes will be reported as soon as the Component suspects, within reasonable confidence, that the program is within 10% encroachment of the next ACAT level. ACAT level reclassification will occur upon designation of the USD(AT&L) or the ASD(C3I).

The CAE shall request in writing a reclassification of an ACAT I or IA program to a lower acquisition category. The request shall identify the reasons for the reduction in category. The category reduction will become effective upon approval of the request by the USD(AT&L) or ASD(C3I).

SECTION 4

Program Management and Assessment

Acquisition programs require dedicated management. This part describes assignment of Program Managers, assignment of Program Executive Officers, and the use of Integrated Product Teams.

4.1 Assignment of Program Managers

A PM shall be designated for each acquisition program. This designation shall be made no later than program initiation. It is essential that the PM have an understanding of user needs and constraints, familiarity with development principles, and requisite management skills and experience. If the acquisition is for services, the PM shall be familiar with DoD guidance on acquisition of services. A PM and a deputy PM of an ACAT I or II program shall be assigned to the position at least until completion of the major milestone that occurs closest in time to the date on which the person has served in the position for four years in accordance with DAWIA.^{xxxiv} Upon designation, the program manager shall be given budget guidance and a written charter of his or her authority, responsibility, and accountability for accomplishing approved program objectives.

4.2 Assignment of Program Executive Responsibility

Unless a waiver is granted for a particular program by the USD(AT&L) or the ASD(C3I), CAEs shall assign acquisition program responsibilities to a PEO for all ACAT I, ACAT IA, and sensitive classified programs, or for any other program determined by the CAE to require dedicated executive management. The PEO shall be dedicated to executive management and shall not have other command responsibilities. The CAE shall make this assignment no later than program initiation; or within three months of estimated total program cost reaching the appropriate dollar threshold for ACAT I and ACAT IA programs. CAEs may determine that a specific PM shall report directly, without being assigned to a PEO, whenever such direct reporting is appropriate. The CAE shall notify the USD(AT&L) or the ASD(C3I) of the decision to have a PM report directly to the CAE. Acquisition program responsibilities for programs not assigned to a PEO or a direct reporting PM shall be assigned to a commander of a systems, logistics, or materiel command. In order to transition from a PEO to a commander of a systems, logistics, or materiel command, a program or block of capability shall, at a minimum, have passed Initial Operating Capability (IOC), have achieved full-rate production, be certified as interoperable within the intended operational environment, and be supportable as planned.

4.3 Integrated Product Teams in the Oversight and Review Process

Defense acquisition works best when all of the DoD Components work together cooperatively to share data and information of all types, and the workforce is empowered. Each DoD Component shall implement the concepts of Integrated Product and Process Development (IPPD) and Integrated Product Teams (IPTs) as extensively as possible. All appropriate functional disciplines and DoD Components shall participate in IPTs to the maximum extent practical and useful.

4.4 Decision Reviews

At each milestone and other points in the process where desired by the MDA, the Milestone Decision Authority shall review each technology project or acquisition program. The MDA shall review the Program Manager's program, as informed by the IPT process, and the independent assessments required by law or the MDA's judgment.

APPENDIX 1

Statutory and Regulatory Information

Tables 1 and 2 below show the information requirements for all milestones, both statutory and regulatory.

STATUTORY INFORMATION REQUIREMENTS¹

INFORMATION REQUIRED	APPLICABLE STATUTE	WHEN REQUIRED
Consideration of Technology Issues	10 U.S.C. § 2364 ^{xxxv}	Milestone (MS) A MS B MS C
Market Research	10 U.S.C. § 2377 ^{xxxvi}	Technology Opportunities User Needs MS A MS B
Acquisition Program Baseline (APB)	10 U.S.C. § 2435 ^{xxxvii}	Component Advanced Development (if Program Initiation) MS B MS C (updated, as necessary) Full Rate Production Decision Review (DR)
Compliance with Strategic Plan (as part of the analysis of alternatives, whenever practical)	5 U.S.C. § 306 ^{xxxviii}	MS B MS C
Selected Acquisition Report (SAR) (MDAPs only) Unit Cost Report (UCR) (MDAPs only)	10 U.S.C. § 2432 ^{xxxix} 10 U.S.C. § 2433 ^{xl}	MS B MS C Full Rate Production DR
Live Fire Waiver & alternate LFT&E Plan (Covered Systems only)	10 U.S.C. § 2366 ^{xli}	MS B
Industrial Capabilities (part of acquisition strategy) (N/A for AISs)	10 U.S.C. § 2440 ^{xlii}	MS B MS C
LRIP Quantities (N/A for AISs)	10 U.S.C. § 2400 ^{xliii}	MS B
Independent Cost Estimate and Manpower Estimate (N/A for AISs)	10 U.S.C. § 2434 ^{xliv}	MS B MS C (updated, as needed) Full Rate Production DR
Operational Test Plan (DOT&E Oversight Programs only)	10 U.S.C. § 2399 ^{xlv}	Prior to start of operational test and evaluation

¹ For AIS programs, the information in this table except for CCA compliance is regulatory, not statutory, unless otherwise stated or the AIS is a MDAP.

**5000.2 FINAL Draft
June 2000**

Cooperative Opportunities (part of acquisition strategy)	10 U.S.C. §2350a ^{xvi}	MS B MS C
Post-Deployment Performance Review	5 U.S.C. §306 ^{xvii} 40 U.S.C. §1401 et. seq. ^{xlviii}	Full Rate Production DR
Beyond-LRIP Report (OSD T&E Oversight programs only)	10 U.S.C. §2399 ^{xlix}	Full Rate Production DR
LFT&E Report (OSD covered programs only)	10 U.S.C. §2366 ^l	Full Rate Production DR
Clinger-Cohen Act (CCA) Compliance (All IT – including NSS)	40 U.S.C. §1401 et. seq. ^{li}	MS B MS C Full Rate Production DR
IT Certification (requirement for certification prior to milestone approval for MAISs only, FY00 only)	Pub.L. 106-79, Section 8121(b) ^{lii}	Component Advanced Development (if Program Initiation) MS B MS C Full-Rate DR
Application for Frequency Allocation (DD Form 1494) (applicable to all systems/equipment which require utilization of the electromagnetic spectrum)	47 U.S.C. §305 ^{liii} Pub. L. 102-538, §104 ^{liv} 47 U.S.C. §901-904 ^{lv}	MS B or C
National Environmental Policy Act Schedule	42 U.S.C. §4321 ^{lvi}	MS B or C
Make or Buy Analysis (part of acquisition strategy)	10 U.S.C. §4532 ^{lvii}	MS B or C
Core Logistics Analysis/ Source of Repair Analysis (part of acquisition strategy)	10 U.S.C. §2464 ^{lviii} 10 U.S.C. §2460 ^{lix} 10 U.S.C. §2466 ^{lx}	MS B or C
Competition Analysis (\$3M rule) (part of acquisition strategy)	10 U.S.C. §2469 ^{lxi}	MS B or C
Partnering Analysis (part of acquisition strategy)	10 U.S.C. §2464 ^{lxii} 10 U.S.C. §2208(j) ^{lxiii}	MS B

Table 1

REGULATORY INFORMATION REQUIREMENTS²

INFORMATION REQUIRED	WHEN REQUIRED
Validated Mission Need Statement (MNS) (source: CJCSI 3170.01A, ref a)	MS A
Validated Operational Requirements Document (ORD) (source: CJCSI 3170.01A, ref a)	MS B MS C
Acquisition Strategy	Component Advanced Development (if Program Initiation) MS B

² All requirements are from this Instruction or DoD 5000.2-R, unless otherwise noted.

**5000.2 FINAL Draft
June 2000**

	MS C Full-Rate Production DR
Analysis of Multiple Concepts	MS A
Analysis of Alternatives (AoA)	MS B or C (if no B)
Validated System Threat Assessment (N/A for AISs) (source: DoDD 5105.21 ^{lxiv})	MS B
Independent Technology Assessment	MS B MS C
C4ISP (also summarized in the acquisition strategy)	MS B MS C
Interoperability Certification	Full Rate Production DR
Affordability Assessment	MS B MS C
Component Cost Analysis (mandatory for MAIS; as requested by CAE for MDAP)	MS B (for MAIS, each time the MDA requests an Economic Analysis Full Rate Production DR
Economic Analysis	MS B Full Rate Production DR
Test and Evaluation Master Plan (TEMP)	MS A (evaluation strategy only) MS B MS C (update, if necessary) Full Rate Production DR
Operational Test Activity Report of Operational Test and Evaluation Results	MS B MS C Full Rate Production DR
Component Live Fire Test and Evaluation Report (Covered Systems Only)	Completion of Live Fire Test and Evaluation
Program Protection Plan (PPP) (also summarized in the acquisition strategy) (source: DoD 5200.1-M) ^{lxv}	MS B (based on validated requirements in ORD) MS C
Exit Criteria	MS A MS B MS C Each Review
ADM	MS A MS B MS C Each DR/IPR

Table 2

APPENDIX 2

References

-
- ⁱ DoD Directive 5025.1, "DoD Directives System," June 24, 1994
- ⁱⁱ 40 U.S.C. §1401 et. seq. "Clinger-Cohen Act of 1996"
- ⁱⁱⁱ 10 U.S.C. §2430, Major defense acquisition program defined. Note: The dollar requirements are established in statute in FY 1990 dollars. The dollar amounts have been updated in accordance with procedures identified in the statute.
- ^{iv} 10 U.S.C. §2302d, Major system: definitional threshold amounts. Note: The dollar requirements are established in statute in FY 1990 dollars. The dollar amounts have been updated in accordance with procedures identified in the statute.
- ^v 40 U.S.C. §1401 et. seq. "Clinger-Cohen Act of 1996"
- ^{vi} 10 U.S.C. §1701 et.seq., "Defense Acquisition Workforce"
- ^{vii} 10 U.S.C. §1701 et.seq., "Defense Acquisition Workforce"
- ^{viii} DoD 5000.4-M, Cost Analysis Guidance and Procedures, December 1992
- ^{ix} USD(AT&L), ASD(C3I), and DOT&E, "Defense Acquisition Policy Steering Group and Defense Acquisition Policy Working Group Charter," August 5, 1999.
- ^x DoD 7000.14-R, "DoD Financial Management Regulation," Volumes 2A and 2B, "Budget Presentation and Formation," July 1998
- ^{xi} 40 U.S.C. §1401 et.seq. "Clinger-Cohen Act of 1996"
- ^{xii} DoD Directive 8000.1, "Defense Information Management (IM) Program," October 27, 1992
- ^{xiii} DoD Directive 8320.1, "DoD Data Administration," September 26, 1991
- ^{xiv} Chairman of the Joint Chiefs of Staff Instruction (CJCSI) 6212.01B, "Interoperability and Supportability on National Security Systems, and Information Technology Systems, May 14, 2000
- ^{xv} DoD 7000.14-R, " DoD Financial Management Regulation," Volume 3, "Budget Execution – Availability and Use of Budgetary Resources,"
- ^{xvi} CJCSI 6212.01B, "Interoperability and Supportability on National Security Systems, and Information Technology Systems, May 14, 2000
- ^{xvii} CJCSI 6212.01B, "Interoperability and Supportability on National Security Systems, and Information Technology Systems, May 14, 2000
- ^{xviii} Pub. L. 106-79, Fiscal Year 2000 DoD Appropriations Act, Section 8121(b).
- ^{xix} 10 U.S.C. §2364, Coordination and communication of defense research activities
- ^{xx} Pub.L. 103-62, Government Performance and Results Act
- ^{xxi} 10 U.S.C. §2366, Major systems and munitions programs: survivability and lethality testing required before full-scale production
- ^{xxii} 29 U.S.C. §794, Rehabilitation Act
- ^{xxiii} 5 U.S.C. §306, Strategic plans (part of the Government Performance and Results Act)
- ^{xxiv} 40 U.S.C. §1401 et.seq. "Clinger-Cohen Act of 1996"
- ^{xxv} 42 U.S.C. 4321 et.seq., National Environmental Policy Act
- ^{xxvi} DoD 7000.14-R, " DoD Financial Management Regulation," Volume 2A, "Budget Presentation and Formation," Chapter 1 "General Information," Section 010212, "Research, Development, Test, and Evaluation –Selection and Criteria"
- ^{xxvii} 10 U.S.C. §139, "Director of Operational Test and Evaluation"
- ^{xxviii} 10 U.S.C. §2400, Low-rate initial production of new systems
- ^{xxix} 40 U.S.C. §1401 et.seq. "Clinger-Cohen Act of 1996"
- ^{xxx} Pub. L. 106-79, Fiscal Year 2000 DoD Appropriations Act, Section 8121(b).
- ^{xxxi} Pub.L. 103-62, Government Performance and Results Act
- ^{xxxii} 40 U.S.C. §1401 et.seq. "Clinger-Cohen Act of 1996"

**5000.2 FINAL Draft
June 2000**

-
- xxxiii 44 U.S.C. §3501 et. seq., Paperwork Reduction Act of 1980
- xxxiv 10 U.S.C. §1734(b), Career development.
- xxxv 10 U.S.C. §2364, Coordination and communication of defense research activities
- xxxvi 10 U.S.C. §2377, Preference for acquisition of commercial items
- xxxvii 10 U.S.C. §2435, Baseline Descriptions
- xxxviii 5 U.S.C. §306, Strategic plans (part of the Government Performance and Results Act, Pub. L. 103-62))
- xxxix 10 U.S.C. §2432, Selected Acquisition Reports
- xl 10 U.S.C. §2433, Unit cost reports
- xli 10 U.S.C. §2366, Major systems and munitions programs: survivability and lethality testing required before full-scale production
- xlii 10 U.S.C. §2440, Technology and Industrial Base Plans
- xliii 10 U.S.C. §2400, Low-rate initial production of new systems
- xliv 10 U.S.C. §2434, Independent cost estimates; operational manpower requirements
- xlv 10 U.S.C. §2399, Operational test and evaluation of defense acquisition programs
- xlvi 10 U.S.C. §2350a, Cooperative research and development programs: allied countries
- xlvii 5 U.S.C. §306, Strategic plans (part of the Government Performance and Results Act)
- xlviii 40 U.S.C. §1401 et. seq. "Clinger-Cohen Act of 1996"
- lix 10 U.S.C. §2399, Operational test and evaluation of defense acquisition programs
- l 10 U.S.C. §2366, Major systems and munitions programs: survivability and lethality testing required before full-scale production
- li 40 U.S.C. §1401 et. seq. "Clinger-Cohen Act of 1996"
- lii Pub. L. 106-79, Fiscal Year 2000 DoD Appropriations Act, Section 8121(b).
- liii 47 U.S.C. §305, Government owned stations
- liv Pub. L. 102-538, "National Telecommunications and Information Organization Act," Section 104, "Spectrum Management Activities"
- lv 47 U.S.C. §901, Definitions; §902, Establishment: Assigned Functions; §903, Spectrum Management Activities; and §904, General Administrative Provisions
- lvi 42 U.S.C. 4321 et. seq., National Environmental Policy Act
- lvii 10 U.S.C. §4532, Factories and arsenals: manufacture at; abolition of
- lviii 10 U.S.C. §2464, Core logistics functions
- lix 10 U.S.C. §2460, Definition of depot-level maintenance and repair
- lx 10 U.S.C. §2466, Limitations on the performance of depot-level maintenance of material
- lxi 10 U.S.C. §2469, Contracts to perform workloads previously performed by depot-level activities of the Department of Defense: requirement of competition
- lxii 10 U.S.C. §2464, Core logistics functions
- lxiii 10 U.S.C. §2208, Working capital funds
- lxiv DoD Directive 5105.21, "Defense Intelligence Agency," February 18, 1997
- lxv DoD 5200.1-M, "Acquisition System Program Protection," March 16, 1994